STATE OF HAWAII

FORM DPW-CIA 205

Department of Accounting and General Services

Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF November, 2013
Date: November 30, 2013

CONTRACTOR: BRIAN'S CONTRACTING, INC.
ADDRESS: P.0. BOX 177380 Contract No. 60237 [ /]

City, State ZIP: HONOLULUY, HAWAY 96817

PROJECT TITLE:
CONTRACT

Basic Contract Amount $ 706,000

South Street (Lot R) & Makal Garage (Lot A} Parking Garage Eievator Modernization

CHANGE ORDERS

Total § 18,829.00

Adjusted Contract Amount $ 724,829.00

DAGS Job No. 22-10-0648

FUR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER [ 1 COMMENCEMENT REQUIREMENTS
{OUE MONTHLY:

[ ¥ | PROJECT SCHEDULE - INITIAL & ONGOING
[ #} DALY REPORTS [v] PAYROLL AFFIDAVITS
|MONTHLY ESTIMATE CHECKLIST
| +f CONTRACT NUMBER { I PROJECT NAME & LOCATION

[/1 ALL SIGNATURES

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 98.10% % 692,600.00 10000% $  18,829.00 $ 711,429.00
Retained 5 64,734.00 $ 1,706.00 $ 656,440.00
Amount Subject to Payment $ 627,866.00 $  17,123.00 $ 644,989.00
Payments {o Date $ 621,516.00 $ 17,123.00 $ 638,639.00
Payments Now Due $ 6,350.00 $ - $ 6,350.00
Payment No. 10
Remarks:
t. Compuled and Cheched by.
. 2. 1 centify that the abave biltis correct, just. that payment has not been recaived. and all
affidaw ve baen submitted. ara curent, or propar deduclive exclusions have been
*“‘"—-—--.f j \"‘D‘Ef -I .' 20]3 :\aay;zum?\‘i’sr;:t:’:slaa:: atleabstsnoiofourmrktf;:rc: re:ide:i:H:mii « e
Project tns| rVEnglneer Date:
BRIAN'S CONTRACTING, INC.
. ML._-—- DEC 11 2013  Mmwsrconmcer g//
. Brian's Contracting, Inc,
4. Recormmendead: Area Enginger/Archilect Date:
s
K7 @//g
DEC 12 208 YT
& Approved: Branch Chief or Distnct Engineer Dale: By signature / Title: L_/ Date

The Public Werks Administrator certfies that change orders have been issued and the work nedonnen#/ﬁ"a n M. Arakakl, Presidet

DEC 12 2013

Stata ic Works Administrator Date



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November, 2013

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 60237

PROJECT TITLE: South Street (Lot R) & Makai Garage (Lot A) Parking Gar DAGS Job No.: 22-10-0648
a
@ CONTRACT|
] LICENSE BASIC CONTRACT| COMPL AMOUNT
6 PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE RETAINED|
| _{BRIAN'S CONTRACTING, IN{General Contractor ABC-23456 $80,510 $90.510] 10000%| 5% $4,525| A

LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE &C_L_ AMOUNT| TO DATE CMPLI %I RETAINED
Chad's Plumbing Plumbing C-31487 $6.,000 $6,000]| 100.00% 10% $600
Close Construction Rubber Flooring ABC-20952 $7,500 $7,500] 100.00%| 10% $750
KONE., Inc. Elevator C-11336 $411,990 $405.990| 98.54%| 10% $40,599
L.A. Painting Painting C-22044 $30,000 $23,000] 76.67% 10% $2,300
CQuality Sheetmeats! & AC Alr Conditloning C-627 $40,000 $40,000] 100.00% 10% $4.000
Ted's Wiring Service Elaclrical BC-3905 $115,000 $114,600] 99.65%{ 10% 511,480
knitek Insulation Asbestos Abatement C-11851 $5,000 $5.000] 100.00% 10% $500
#DIVIOI 10% $0
#DIVI0! 10% £0
HOIVIO! 10%| $0
#DIvI0L 10% $0
#DIVIOL 10% $0
HDIV/O! 10% $0
#OIVIN 10% $0
HDIVIOY 10% $0
HDIVIG! 10% $0
¥DIVIO! 10% $0
HDIVIGE 10% $0

Tolal Retained from Subs $602,090 $60.208|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $64,734|
| certiiy that the above retentions are correct for this request.
ChackedVerifled by:
Brian's Contracting, Inc. .
e

- CW

11/30/2013

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Date

Initial= Project Inspactor or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Pubiic Works

For the Month of: November, 2013

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 60237

PROJECT TITLE: South Street (Lot R) & Makai Garage (Lot A) Parking G  DAGS Job No.: 22-10-0648
=] CHANGE]
w ORDER
(e} ILICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
6 PRIME CONTRACTOR |TRADE &__O_ AMOUNT| TO DATE CMPLI % RETAINED

BRIAN'S CONTRACTING, IN{General Contractor ABC-23456 $3,508 $3.508| 100.00%| 5% $175)A

[ T L L L I T T O T Oy T T
NU NN NEAN NS AN SN A AN I NN EN NN NN TN NN FEE N

CHANGE
DORDER SUB
LICENSE CHANGE ORDER SUB} COMPL, RETN AMOUNT
SUBCONTRACTOR TRADE M}_ A_IVIO_UNT TO DATE CMPL| %I RETAINED
LA Painting Painting C-22044 $230 $230] 100.00% 10% $23
Ted's Wirlng Service Electrical B8C-3905 $13,528 $13,528| 100.00% 10% $1,352
KONE., Inc. Elavator C-11336 $1,563 $1,563| 100.00%] 10% $156
HDIVIQ! 10% 30
#DIVIDI 10% 50
HOIVIO 10% $0
#DIVIOI 10% 50
#OIV/0 10% $0
#DIVI0| 10% 50
#DIV/0I 10% $0
#DIVID! 10% $0
#DIVI0 10% 50
#DIVIO! 10% £0,
#DIVIO! 10% 50
#DIV/0! 10% 50/
#DIVIOI 10% S0
#DIVIOI 10% $0
#DIV/0I 10% 50
Total Retained from Subs $1,521|B

| ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Checked/Verlfied by:

— 2

Initial - Project Inspactor or Englneer

Brian's Contracting, Inc.

Namwcumw

1173072013
By Signature : ) Dala
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Shest




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 10 PROJECT TITLE: SOUTH ST GARG (LOT R) & MAKAI GARG {LOT A) - PARKING
GARG ELEVATOR MODERNIZATION

BILLING MONTH: November-13 DAGS JOB NO.: 2 2-10-0648 CONTRACT NO.: 60237
CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
ot $11-354M $7,000.00 $650.00 $6,350.00
Totals: $7,000.00 $650.00 $6,350.00
Change Order Payment Suffix: 3
Suffix Eund Symbol Amount Earned Retainage Amount Due
03 512-354M $0.00 $0.00 $0.00
Totals:
Grand Total: $7,000.00 $650.00 $6,350.00

/ A wh=/z

DATE
(This Section for Administrative Services Office Use Only)
Vendor Code 30439600

Cost Code 3A1

Voucher No, ‘212N 4)

Verified By f~~  DEC 18 2013



